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COMMENTS OF WORLDCOM, INC.
WorldCom, Inc. ("WorldCom") hereby files its comments in support of the relief
sought in a letter submitted to the Cémmon Carrier Bureau ("Bureau") by the Chairman of the
North American Numbering Council ("NANC").! The Commission sought comments on the

NANC Letter pursuant to a recent public notice.?

L INTRODUCTION AND BACKGROUND

WorldCom, Inc. is a premier global telecommunications company. Through its
wholly-owned subsidiaries WorldCom Technologies, Inc., MFS Telecom, Inc., WorldCom
Network Services (d/b/a WilTel Network Services), and UUNET Technologies, Inc., the new
WorldCom provides its business and residential customers with a full range of facilities-based
and fully integrated local, long distance, and international telecommunications services, and

information services. In particular, WorldCom currently is the fourth largest facilities-based

! Letter from Alan Hasselwander, Chairman, North American Numbering Council, to A.

Richard Metzger, Jr., Chief, Common Carrier Bureau, FCC, dated January 21, 1998 ("NANC
Letter").

2 Public Notice, CC Docket No. 95-116, DA 98-109, dated January 21, 1998 ("Public

Notice").
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interexchange carrier ("IXC") in the United States, as well as a significant facilities-based
competitive local exchange carrier ("CLEC") and Internet service provider ("ISP").
In his January 21 letter, Mr. Hasselwander states that the Commission’s Phase
I implementation schedule for local number portability ("LNP") will be "significantly affected"
in the Southeast, Western, and West Coast regions because of "vendor failure to provide a stable
platform to support local number portability."> While the affected limited liability companies
("LLCs") are assessing the problem and will report to the Commission soon, Mr. Hasselwander
notes that the FCC’s rules currently require carriers to file petitions for waiver of the March 31,
1998 Phase I implementation date by January 29, 1998. Mr. Hasselwander states that, in light
of the fact that "vendor failure in the affected regions is the principal reason for carriers’
inability to timely meet the Commission’s March 31" date, NANC recommends that the
Commission allow carriers until March 1, 1998 to submit any necessary petitions for waiver.*
WorldCom strongty supports NANC’s eminently reasonable and narrowly-tailored

request. Under the unique circumstances outlined in Mr. Hasselwander’s letter, carriers should

be allowed to file petitions for waiver no later than March 1, 1998.

3> NANC Letter at 1.
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IL. THE COMMISSION SHOULD GRANT NANC’s REQUEST FOR BRIEF DELAY
IN THE CURRENT WAIVER REQUEST DEADLINE

In Section 251(b)(2) of the Telecommunications Act of 1996,° the U.S. Congress
imposed the responsibility on implementing local number portability on local exchange carriers
(LEC), both incumbent and new entrants, to the extent technically feasible. In response, the
Commission issued its First Report and Order on local number portability issues on July 2,
1996, and then in March 1997 acted on various reconsideration petitions in its First
Memorandum Opinion and Order on Reconsideration.” The Commission followed up with its

Second Report and Order in August 1997, in which Lockheed Martin IMS was selected as the

vendor in four regions (Mid-Atlantic, Mid-West, Northeast, and Southwest) while Perot Systems
was the chosen vendor in three regions (West Coast, Western, and Southeast regions.)®

As a leading CLEC, WorldCom has undertaken its responsibilities under the 1996
Act to implement LNP through additional investment in software and hardware specifically for
LNP implementation in its network. WorldCom has also formally joined all seven of the LL.Cs

taking the leading role in making LNP a reality throughout the country. These LLCs have

> 47 U.S.C. Section 251(b)(2) (1996).

¢ Telephone Number Portability, First Report and Order and Further Notice of Proposed
Rulemaking, 11 FCC Red 8352, CC Docket No. 95-116 (1996) ("First Report and Order").

7 Telephone Number Portability, First Memorandum Opinion and Order on Reconsideration,
CC Docket No. 95-116, adopted March 6, 1997 ("Order on Reconsideration").

8 Telephone Number Portability, Second Report and Order, CC Docket No. 95-116 (August
14, 1997), at para 3 ("Second Report and Order").
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issued requests for proposals, evaluated the responses, negotiated contracts, and signed contracts

with two LNP suppliers.

NANC’s letter concerns delays in LNP implementation in the Metropolitan
Statistical Areas ("MSAs") of Atlanta, GA, Los Angeles, CA, and Minneapolis, MN, all in the
Perot regions. As shown in the Local Number Portability Administration ("LNPA") Working
Group’s January 20 report to the NANC, the Number Portability Administration Center/Service
Management System ("NPAC/SMS") -- which essentially is the total solution involving the
various systems provided by a vendor to implement and operate LNP -- simply is not functioning
in the Perot regions. Based on information provided by Perot to the pertinent LLCs in its
regions, the Working Group’s January 20 repoﬁ states:

To date, the NPAC is not ready for Intercompany testing due to
the failure of Perot Systems and its subcontractor Nortel to
provide a stable software and hardware platform. Perot’s

latest project recovery proposal would extend SP [service
provider] to SP NPAC Testing through six additional software
loads through 7/6/98. Perot’s plan, if accepted by the West
Coast, Western and Southeast region LLCs will result ina
significant impact to the FCC implementation schedule in these

regions. The LLCs are currently evaluating the extent of the
impact.®

In its First Report and Order, the Commission ordered LNP to be implemented

in the top 100 MSAs of the country, beginning no later than October 1, 1997 and to conclude

® Status Report of the LNPA Working Group Report to the North American Numbering
Council, dated January 20, 1998. A copy of the cited page is attached herein.
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no later than December 31, 1998. The Commission divided the 100 MSAs into five phases,
with the first phase to conclude implementation no later than Dec. 31, 1997. The MSAs of

Atlanta, Los Angeles, and Minneapolis are in the first phase.

The First Report and Order also detailed waiver requirements if carriers could not

meet the implementation deadlines:

In the event a carrier is unable to meet our deadlines for
implementing a long-term number portability method, it may

file with the Commission, at least 60 days in advance of the
deadline, a petition to extend the time by which implementation
in its network will be completed. We emphasize, however, that
carriers are expected to meet the prescribed deadlines, and a
carrier seeking relief must present extraordinary circumstances
beyond its control in order to obtain an extension of time. A
carrier seeking such relief must demonstrate through substantial,
credible evidence the basis for its contention that it is unable

to comply with our deployment schedule. Such requests must set
forth: (1) the facts that demonstrate why the carrier is unable

to meet our deployment schedule; (2) a detailed explanation of
the activities that the carrier has undertaken to meet the
implementation schedule prior to requesting an exiension of time;
(3) an identification of the particular switches for which the
extension is requested; (4) the time within which the carrier will
complete deployment in the affected switches; and (5) a proposed
schedule with milestones for meeting the deployment date, '

The Commission extended the deadline for implementation of the first and second phases in its

Order on Reconsideration. The first phase deadline was extended to March 31, 1998, and the

second phase deadline was extended to May 15, 1998.1

19 First Report and Order at para. 85.

1 Order on Reconsideration at paras. 79-80.
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While the First Report and Order details the information that must be included
in any waiver request, the truly extraordinary circumstances that have led to NANC'’s letter do
not lend themselves readily to the Commission’s five specific points. Indeed, WorldCom
supports NANC'’s request for an extension of the waiver deadline for the three MSAs (and not
the actual deadline for LNP implementation), not because WorldCom as a carrier will be unable
to comply with the mandate to implement LNP in its own network, but because the Perot-
supplied NPAC is simply not functioning. This is indeed an extraordinary circumstance not
envisioned by either the Commission or the industry, and is obviously beyond the control of
WorldCom, or any LEC, in these regions.”> Although Perot has given a preliminary time
estimate of early July for a functioning NPAC that has been fully tested, WorldCom hesitates
to ask for a specific length of time for an extended deadline because many issues remain under
study. Further, the LLCs which have contracts with Perot are reviewing the timelines provided
from Perot and positing alternate solutions. The LLCs are aware of the necessity to make timely
decisions, but it is not known yet when these decisions will be made nor what their effects will
be.

WorldCom can attest that it cannot begin commercial porting of numbers until it

has successfully completed all testing requirements, and thus become LNP-certified in each

12 Consistent with the NANC letter, WorldCom also asks that the deadline for filing a

waiver be extended only for LECs who would have to file waivers because of the Perot-caused
delay.
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region. Several interrelated steps are involved. First, WorldCom has entered in the required
"turn-up" testing in the West Coast MSA region without much success in completing any of the
standard test cases. The required tests are conducted by an individual Service Provider ("SP")
in conjunction with the NPAC to comprehensively test SP Service Order Administration
("SOA") functionality with the NPAC.

Additionally, "turn-up" and SP-to-SP testing is required for the Western and
Southeast region MSAs. These tests are conducted by pairs of SPs in conjunction with the
NPAC to comprehensively test and verify each SP’s SOA and LSMS interface and interaction
with the NPAC.

The final testing phase requires Intercompany Testing (tests between SPs including
tests of network elements). These tests include the same activities performed during the field
trial conducted in the Midwest region during August and September 1997.

In short, without the ability to use Perot’s LNP systems, WorldCom will be
unable to complete its testing and become LNP-certified. Thus, WorldCom submits there is

ample good cause to support the limited relief sought by NANC. WorldCom urges the

Commission to act expeditiously to grant the requested extension of time in which to file a

waiver.
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m. CONCLUSION
The Commission should grant NANC’s request, under the limited circumstances
described, for an extension of time to file petitions for waiver until March 1, 1998.

Respectfully submitted,

1.4 WoH

Richard S. Whitt
Anmne F. La Lena

WorldCom, Inc.

1120 Connecticut Avenue, N.W,
Suite 400

Washington, D.C. 20036

(202) 776-1550

January 26, 1998



"Number Portability Administration Center (NPAC) System and Center Readiness
Limited Liability Company (LLC) Reports As of January 20, 1998

Milestones Northeast Mid-Atlantic Southeast Southwest
Start | Finish | Start | Finish | Stat | Finish Start | Finish

1. NPAC Data Center Complete Complete Complete Complete
Operational

2. Interoperability Testing 5-15-97 8-3-97 5-26-97 8-4-97 9-13-97 10-12-97 5-15-97 8-3-97

3. Tumn-up Testing_ 5-30-97 9-18-97 7-28-97 9-10-97 9.22:97 10-12:97 9-29-97 11-19-97

4. SP to SP NPAC Testing | 9-29-97 10-16:97 | 9-11-97 9-26-97 10-13-97 TBD 11.20-97 12-5-97

5. NPAC Ready for 10-25-97 10-25-97 10-5-97 10-5-97 TBD TBD 1-19-98 1-19-98
Intercompany Testing

6. Intercompany Testing 10-27-97 11-29-97 10-6-97 10-28-97 TBD TBD 1-20-98 3-20-98

7. Begin Commercial 11-30-97 -11-30-97 10-30-97 10-30-97 TBD TBD 3.31-98 3-31-98
Porting

8. Additional SP Added TBD TBD TBD TBD TBD TBD TBD TBD

9. Jeopardy Issues None None See ** Note None

‘Midwest Western West Coast Canada
Start | Finish | Start | Finish Start | Finish | Start | Finish

1. NPAC Data Center Complete Complete Complete Ready for Betal Testing***
Operational

2. Interoperabi]itl Testing 11-23-96 5-21-97 9-13-97 10-12-97 9-13-97 10-12-97 N/A N/A

3. Tum-lmTestin& 5-19-97 7-25-97 9-22-97 10-12-97 9-22.97 10-12-97 | 11/17/97*** TBD

4. SPto SP NPAC Testing 7-25-97 8-7-97 10-13-97 TBD 10-13-97 TBD TBD TBD

5. NPAC Ready for 8-10-97 8-10-97 TBD TBD TBD TBD TBD TBD
Intercompany Testing

6. Intercompany TestinL 8-11-97 9-26-97 TBD TBD TBD TBD TBD TBD

7. Begin Commercial 11-24-97* 11-24.97 TBD TBD TBD TBD TBD TBD
Porting

8. Additional SP Added TBD TBD TBD TBD TBD TBD TBD TBD

9. Jeopardy Issues None See ** Note See ** Note None

*

Ameritech Commercial Porting on hold pending cost recovery order.

To date, the NPAC is not ready for Intercompany testing due to the failure of Perot Systems and its subcontractor Nortel to provide a
stable software and hardware platform. Perot’s latest project recovery proposal would extend SP to SP NPAC Testing through six
additional software loads through 7/6/98. Perot’s plan, if accepted by the West Coast, Western and Southeast region LL.Cs, will result in

a significant impact to the FCC implementation schedule in these regions. The LLCs are currently evaluating the extent of the impact.
Beta 1 Testing: Pre-Production Software Testing

* %

ek

Milestone Definitions

NPAC Data Center Operational - NPAC vendor data centers available to begin testing with Service Providers (SPs); all hardware,
software, circuits, and personne! subsystems in place.

2.  Interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Service Management
System (LSMS) developers in conjunction with the NPAC to test and verify SOA and LSMS interfaces with the NPAC.

3. Turn-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA and LSMS
functionality with the NPAC.

4. SPto SP NPAC Testing - Tests conducted by pairs of SPs in conjunction with the NPAC to comprehensively test and verify each SPs
SOA and LSMS interface and interaction with the NPAC (does not include tests of network elements).

5. NPAC Ready for Intercompany Testing - Vendor ready to begin intercompany tests. .

6. Intercompany Testing - Tests between SPs including tests of network elements. The tests include the same activities performed during
the field trial conducted in the Midwest region from 8-11-97 through 9-26-97.

7. Begin Commercial Porting - NPAC and SPs ready to begin live porting.

8. Additional SP Added - Another SP not involved in initial testing begins live porting.

9.

Jeopardy Issues - Any situation that will preclude completion of a milestone by the finish date.
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